Communication

Date	29 September 2026
Team ID	SWTID-2026-6564
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All team members	Share daily progress and plan the day's tasks
2	Progress Update	Weekly	Google Meet	Team and mentor	Review completed milestones and next steps
3	Issue / Bug Discussion	As Needed	WhatsApp Group	Team members	Resolve flow errors and wrongly classified tickets
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team and mentor	Collect feedback on the flow and documents
5	Final Demo Rehearsal	Once	Google Meet	Whole team	Practise the live demo and Q&A
6	Document Sharing	Weekly	Google Drive	Whole team	Share and version project files and Update Sets

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Sharing access to the ServiceNow instance, which hibernates when idle	Shared demo credentials with the team and woke the instance before every meeting
2	Team members had different availability	Fixed a common daily slot and posted written updates in the group for those absent
3	Confusion when flow conditions were changed by different members	Announced every change in the group and exported an Update Set after each major change