Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-6564
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	As an admin, I can set up a ServiceNow developer instance with the required roles, so the team can build and test the flow.	2	High	Team Member 1	29 Sep 2026	05 Oct 2026
Sprint-1	Incident Creation	USN-2	As an employee, I can raise an incident through the Service Portal by entering a short description and details.	2	High	Team Member 2	29 Sep 2026	05 Oct 2026
Sprint-1		USN-3	As an employee, I receive an incident number and a confirmation after submitting my ticket.	1	Medium	Team Member 2	29 Sep 2026	05 Oct 2026
Sprint-1	Classification Rules	USN-4	As a flow admin, I can maintain a table of keywords mapped to category and subcategory, so rules can change without editing the flow.	3	High	Team Member 3	29 Sep 2026	05 Oct 2026
Sprint-2	Auto Classification	USN-5	As a flow admin, I can create a Flow Designer flow that triggers when an incident is created.	3	High	Team Member 1	06 Oct 2026	12 Oct 2026
Sprint-2		USN-6	As a service desk agent, I see the category and subcategory set automatically from keywords in the short description.	5	High	Team Member 3	06 Oct 2026	12 Oct 2026
Sprint-2		USN-7	As a service desk agent, I find tickets with no keyword match in a manual triage queue.	2	Medium	Team Member 4	06 Oct 2026	12 Oct 2026
Sprint-3	Priority & Assignment	USN-8	As a service desk agent, I see priority set automatically, with outage keywords raising it.	3	High	Team Member 2	13 Oct 2026	19 Oct 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3		USN-9	As a support group member, I find new tickets already assigned to my group based on category.	3	High	Team Member 1	13 Oct 2026	19 Oct 2026
Sprint-3	Notifications	USN-10	As an employee, I receive a notification when my ticket is classified and assigned.	2	Medium	Team Member 4	13 Oct 2026	19 Oct 2026
Sprint-3		USN-11	As a support group member, I receive a notification when a new ticket is assigned to my group.	2	Medium	Team Member 4	13 Oct 2026	19 Oct 2026
Sprint-3		USN-12	As an agent, I can read a work note on each ticket explaining how it was classified.	1	Medium	Team Member 3	13 Oct 2026	19 Oct 2026
Sprint-4	Reporting	USN-13	As an IT manager, I can view a dashboard of tickets by category and assignment group.	3	Medium	Team Member 2	20 Oct 2026	26 Oct 2026
Sprint-4		USN-14	As an IT manager, I can compare auto-classified and manually classified tickets in a report.	2	Low	Team Member 2	20 Oct 2026	26 Oct 2026
Sprint-4	Testing & Documentation	USN-15	As a tester, I can run sample tickets through the flow and fix any wrong classification found.	3	High	Team Member 3	20 Oct 2026	26 Oct 2026
Sprint-4		USN-16	As a team, we prepare the project documentation and a demo of the working flow.	2	Medium	Team Member 1	20 Oct 2026	26 Oct 2026

Sprint Summary and Velocity

Story points are estimated on a 1 to 5 scale. Each sprint is 7 days long, and the plan covers 4 sprints from 29 September to 26 October 2026.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Planned to Complete
Sprint-1	8	7 Days	29 Sep 2026	05 Oct 2026	8
Sprint-2	10	7 Days	06 Oct 2026	12 Oct 2026	10
Sprint-3	11	7 Days	13 Oct 2026	19 Oct 2026	11
Sprint-4	10	7 Days	20 Oct 2026	26 Oct 2026	10
Total	**39**	**28 Days**	29 Sep 2026	26 Oct 2026	**39**

Average velocity: 39 story points across 4 sprints = 9.75 story points per sprint (39/28 = 1.39 story points per day).