Scalability & Future Plan

Date	29 September 2026
Team ID	SWTID-2026-6564
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	1 Mark

Scalability & Future Plan:

This document outlines how the current project solution can be scaled to handle larger user bases, increased data loads, or extended features in the future. It also captures the team's roadmap for enhancing and evolving the project beyond its current state.

Current System Limitations:

S.No	Limitation	Impact	Priority to Address (High / Medium / Low)
1	Only four keyword rules (Wi-Fi / Network, Projector / hardware, Forgot password, Slow computer)	Other issues stay unclassified	High
2	Assignment group is not set automatically	Tickets still need manual routing	Medium
3	The confirmation email text is the same for every issue	Callers get a generic message	Low

Scalability Plan:

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Runs on a single developer instance with test volumes	Move to a production instance sized for higher ticket volumes
2	Data Storage	Uses the standard Incident table	Apply archive rules for old incidents
3	Performance	Keyword checks are written as If / Else If blocks in one flow	Move keywords to a lookup / decision table and add Predictive Intelligence
4	Security	Role-based access with demo credentials	Least-privilege roles, ACL review and SSO / MFA

Future Roadmap:

Phase	Planned Feature / Enhancement	Target Timeline	Expected Impact
Phase 2	More keywords and automatic assignment groups	1 Month	More tickets routed without manual work
Phase 3	Predictive Intelligence for ML-based classification	2-3 Months	Higher accuracy on varied wording
Phase 4	Priority / SLA rules, issue-specific emails, multi-language	4-6 Months	Faster response and clearer updates for callers